

Supplementary material S2: Community delirium toolkit project timeline

March 2018	Hosted free 1st Greater Manchester World Delirium Awareness Day event
Winter – Summer 2018	<p>Establish delirium steering group</p> <ul style="list-style-type: none"> • Develop evidence-based Greater Manchester approach to delirium and pathway
Spring – Autumn 2019	<p>Working groups established for different settings</p> <ul style="list-style-type: none"> • Involving carers, people living with dementia, doctors, nurses, mental health and social care professionals, Ambulance Service, primary care, and allied health professionals. • Hosted free 2nd World Delirium Awareness Day event, March 2019
Winter 2019 – Spring 2020	<p>toolkit and leaflet development</p> <ul style="list-style-type: none"> • Content reviewed and redrafted with 80 delegates at World Delirium Awareness Day event, March 2020. • Input and sign off from Dementia United governance of working version. • Shared with primary care cell, Dementia United stakeholders, and all delirium engaged stakeholders.
Summer – Winter 2020	<p>Testing</p> <ul style="list-style-type: none"> • Expressions of interest and launch meetings with piloting teams. • Fortnightly support for piloting teams. • Six-month Plan Do Study Act cycle of quality improvement, analysis, and feedback during the pilot.
Spring 2021	<p>End of pilot</p> <ul style="list-style-type: none"> • Analysis and report on findings, recommendations for rollout.